
VALUE $260K

YEAR 2018

DURATION 4 weeks (42 hours construction)

CLIENT ACT Government

REFEREE Steve Baker (SMEC)

PHONE 02 6234 1955

SUMMARY Bridge 1301 is situated on Gungahlin Drive over Barton Highway.  The works involved pavement 
resurfacing for 115m of the 16.2m wide carriageway and the replacement of the existing expansion joints. 
Works were undertaken during a weekend closure in order to minimise impact on traffic. Modification of 
traffic signals was required for the Barton highway underpass, to aid traffic flow and avoid large detours. 

VMS message boards were implemented as part of the TTM plan. The project required careful 
consideration of risks including working adjacent to live traffic, worker fatigue and chemical storage and 
handling. The works were performed to an exceptional standard, resulting in correction of the existing 
surface levels and smooth transition to the existing pavement. The project was initially programmed 
over 3 consecutive weekend closures. Complex was able to complete the works in just 42 hours through 
exceptional project management and management and coordination of subcontractors. The works were 
completed without any safety, environmental or quality non-conformances, and minor disruption to road 
users. 

PROJECT FEATURES Complex road geometry 

Milling

Bridge deck and approach resurfacing 

Bridge expansion joint demolition

Granor XJS expansion joint system

Pavement marking

TTM design and management

Modification of traffic signals

Protection of existing services

Erosion and Sediment controls

Restricted construction timeframe

Full road closure

Weekend nightworks

Shift work and detailed shift handover
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